From: Dan Gainer

To: Luna, Zolymar; Leshak, Andrea

Cc: Michael Miller; Kushner, Adam M.; Jorge J. Garcia-Diaz; Neger, Hillary B.; Diaz, Fernando; Todd Leonard
(TLeonard@rubikenv.com)

Subject: Proteco: Letter requesting Ninety (90) day extension to Site Schedule

Date: Tuesday, May 25, 2021 5:07:48 PM

Attachments: Request for Schedule Extension- Proteco Site-May 25-2021.pdf

Greetings:

Attached is the above referenced letter requesting a ninety (90) day extension to the project

schedule.
The Group estimates that we will require approximately 44 actual working days in the field prior to
the Site Reconnaissance Visit to complete the site clearing work once we have received the approval

to proceed.

We acknowledge that EPA and DNER will perform a joint review of the Site Clearing Plan we

submitted on May 24, 2021.
We also understand that DNER will assist EPA in determining the “substantive requirements”, as

opposed to a permit, that may be required for clearing the site.
The request for schedule extension is also to provide EPA and DNER the time necessary to complete

the review and approval process.

Please contact me if you have any questions or need additional information to support this request

Best Regards

Dan Gainer, PG CSM
Project Coordinator

De maximis, inc.

450 Montbrook Lane
Knoxville, TN 37920

Cell: (865) 621-9315

ATTENTION: This e-mail message, including any attachment, is confidential and may be
privileged. If you are not the intended recipient, then please (i) do not print, forward, or copy
this e-mail, (ii) notify us of the error by a reply to this e-mail, and (iii) delete this e-mail from
your computer. Thank you.
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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
865-691-5052 phone
865-691-648S fax
-Via Email-
Luna.Zolymar@epa.gov
Leshak.Andrea@epa.gov

May 25, 2021

Zolymar Luna Diaz, RPM

United States Environmental Protection Agency, Region 2
Caribbean Environmental Protection Division

City View Plaza II Suite 7000

Road PR-165 KM 1.2

Guaynabo, PR 00968

Andrea Leshak, Esq.

Attorney-Advisor

United States Environmental Protection Agency, Region 2
Office of Regional Counsel

290 Broadway

17th Floor

New York, NY 10007

Subject: Request for Sixty (60) Day Extension for PROTECO Site Reconnaissance Visit

Dear Ms. Luna:

I write on behalf of the PROTECO Site potentially responsible parties’ group (“Group”), pursuant to Paragraph 34(a) of the
Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study (“Order”) and
Paragraph I of the Statement of Work attached to the Order as Appendix C. In accordance with the Order and SOW, we are
submitting this request for a sixty (60) day extension of time starting upon EPA and Puerto Rico Department of Natural and
Environmental Resources (“DNER?”) approval of our Site Clearing Plan submitted on May 24, 2021, to the United States
Environmental Protection Agency (“EPA”) for review and comment, to initiate the schedule for the site reconnaissance visit.

Site reconnaissance is currently scheduled for June 4, 2021. The Group submitted its Site Clearing Plan to the EPA for review
and comment on May 24, 2021. As described in the plan, the Group proposes to clear the vegetation at the site in order to
affect a complete survey of the site and allow for a safe site reconnaissance visit.

Site reconnaissance necessarily must await EPA’s written approval of the Site Clearing Plan. Once EPA’s approval of the Site
Clearing Plan has been obtained, as well as DNER’s approval and/or indication of substantive requirements, the Group will

proceed with the vegetation clearing work and survey work at the site as quickly as possible.

Please contact me you require additional information or have any questions regarding this request. We look forward to hearing
from you in the near future regarding this request for a schedule extension.

Sincerely,

Daniel N. Gainer, PG
Project Coordinator
Allentown, PA e Clinton, NJ ¢ Knoxville, TN e Farmington Hills, MI e Riverside, CA
St. Charles, IL o Sarasota, FL eJacksonville, FL ® Houston, TX e Windsor, CT e Waltham, MA
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de maximis, inc.

Cc: Proteco Landfill Superfund Site Technical Committee
Mike Miller, de maximis, inc.
Jaime Feliciano, Geosyntec, Project Consultant
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